Discovery Workshop MoM & Decision Log

PayTrack | Sample stakeholder workshop record

SAMPLE ONLY — FICTIONAL PORTFOLIO CASE STUDY. All names, records, targets, dates and amounts are illustrative, not evidence of actual client work.

Document version 1.0 | Scenario: PayTrack payment reconciliation portal | Owner: Sample Business Analyst

1. Meeting details

Field	Sample value
Meeting purpose	Discover current payment reconciliation workflow and agree the problem boundary.
Date / time	15 October 2026 · 10:00–11:00 (illustrative)
Format	Remote workshop (illustrative)
Facilitator / scribe	Business Analyst (role-based placeholder)
Participants	Business Sponsor, Operations Lead, Operations Analyst, Product Owner, Engineering representative, QA representative
Status	Draft sample minutes — not an actual meeting record

2. Agenda

- Understand the current reconciliation and exception-handling workflow.
- Identify users, decisions, pain points and hand-offs.
- Agree high-level in-scope capabilities and out-of-scope actions.
- Surface data, control, audit and integration questions.
- Confirm actions, owners and follow-up decisions.

3. Discussion summary

Topic	Summary (illustrative)
Current workflow	Internal transaction data and gateway results are compared; unmatched records need an investigation path and clear owner.
Exception handling	The sample portal should make reason, owner, status, evidence note and audit timeline visible.
Matching rules	The group has not approved an exact match key or tolerance. Stable reference, amount and currency are candidates for discovery.
Controls	Resolution authority, escalation thresholds, reopen rules and audit retention are open decisions.
Reporting	Operations would like status counts, queue filters and a view of source-feed / reconciliation job health.

4. Decisions and unresolved questions

ID	Decision / question	Disposition	Owner
DEC-01	Use a single transaction + exception queue concept for the sample prototype.	Working assumption only	Product Owner
DEC-02	Should exact matching require reference + amount + currency?	Open — validate with Finance/Ops	Operations Lead
DEC-03	Which resolution types require lead approval?	Open — policy decision	Business Sponsor
DEC-04	What is the authorised retention period for audit and evidence?	Open — security/compliance input	Security / Compliance
DEC-05	Which gateway source and event contract will be supported first?	Open — technical discovery	Engineering

5. Action log

Action ID	Action	Owner role	Target date	Status
ACT-01	Provide redacted examples of matched and mismatched transactions.	Operations Analyst	TBD	Open
ACT-02	Document proposed matching fields and currency/amount precision.	Product Owner + Finance	TBD	Open
ACT-03	Draft role-to-action matrix including reopen and approval rights.	Operations Lead + Security	TBD	Open
ACT-04	Confirm gateway event schema, duplicate behavior and retry strategy.	Engineering	TBD	Open
ACT-05	Agree pilot volume, baseline measures and performance assumptions.	Platform Owner	TBD	Open

6. RAID log (sample)

ID / type	Description	Impact	Mitigation / response	Owner
R-01 / Risk	Reference data may be missing or inconsistent.	False unmatched results	Profile samples and validate match keys before build.	Product + Data
R-02 / Risk	Duplicate or out-of-order gateway events.	Repeated or incorrect status	Define idempotency, ordering and replay tests.	Engineering
A-01 / Assumption	A stable reference exists for most eligible records.	Matching design depends on it	Verify through sample-data profiling.	Operations
D-01 / Dependency	Gateway access and event schema must be available.	Integration timeline risk	Agree contract, sandbox and test events.	Engineering
I-01 / Issue	Approval and retention policies have not been confirmed.	Controls cannot be finalised	Assign policy owners before sprint commitment.	Sponsor / Security

7. Next workshop / expected outputs

- Walk through 5–10 redacted/synthetic examples across matched, amount mismatch, missing reference, duplicate event and delayed status.
- Confirm status lifecycle and role-to-action matrix.
- Approve business definitions for each target metric and capture the current baseline.
- Update BRD/FRD, RTM and test scenarios based on decisions.

8. Record handling note

This is a fictional template intended to demonstrate BA facilitation and documentation. It is not minutes from a real stakeholder meeting. Replace participant roles, dates, actions and decisions only after an actual workshop, and avoid putting payment secrets or personal data into public portfolio artifacts.